
June 27, 2003

Ms. Kamela White 
Office of Management and Budget
Washington, DC  20503

Dear Ms. White:

In response to your memorandum of July 2, 2002, on “Reporting Instructions for the
Government Information Security Reform Act and Updated Guidance on Security Plans of
Action and Milestones,” I am sending you the third quarterly status report for the Government
Information Security Reform Act (GISRA) Plan of Action and Milestones (POA&M) for the U.S.
Nuclear Regulatory Commission (NRC).  This third quarterly status report and the updated
POA&M will also be provided to OMB staff via email, as requested in the reporting instructions. 

Several noteworthy milestones were achieved this quarter, including the development of
security baseline configuration guidance for our infrastructure systems.  The NRC has also
completed systems security accreditation for all major applications and general support
systems.

Three system level corrective actions are delayed.  Contingency plan testing was not conducted
on one legacy system that is being replaced by a new system which is scheduled to be fielded
in July.  The other corrective actions which are delayed both apply to the completion of the
implementation of security baseline configuration on all servers and infrastructure systems.  
Although the security configuration guidance has been developed, the actual implementation of
that guidance has taken more time then originally planned.  This is primarily due to the fact that
significant analysis and testing is required to individual system servers before making systems
configuration changes that may negatively impact operations.  Implementation has been
completed on 65% of NRC servers and infrastructure systems; completion of this process is
scheduled for September 30, 2003

You requested the following status information:

Program
Level

System
Level

1. Total weaknesses identified in original
POA&M

28 15

2. Weaknesses corrected on time 16 13

3. Ongoing weakness corrective actions on
track

11 0

4. Weaknesses with corrective actions
delayed

1 2

5. Newly discovered weaknesses 0 0



Ms. Kamela White  -2-

We have completed the following additional milestones:

� Conducted security reviews of our regional offices and a sampling of resident inspector
sites.  

� Performed vulnerability testing of the connections for the external networks authorized to
connect to the NRC network infrastructure.

� Password controls and the logon warning banner were implemented and verified on all
NRC infrastructure systems

� Issued modem secure configuration guidance to ensure that any desktop modems are
authorized and also properly configured.

If you have any questions about this report or need more details, please contact Mr. Daniel
Galik at 301-415-6595 or Email DXG3@NRC.GOV.

Sincerely,

/RA/ Jacqueline E. Silber for

Ellis W. Merschoff
Chief Information Officer
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